

BackupSage Roadmap Publication Implementation Plan

Resolution (2026-07-24, #54): This plan shipped in full via PR #42 (roadmap docs, GitHub labels/milestones/issues, merged 2026-07-24), with follow-ups PR #52 (CI audit permissions) and PR #53 (v1.0.1 ticked in the roadmap). Every checklist item below is resolved: checked with evidence, migrated to a live issue, or rejected with rationale.

For agentic workers: REQUIRED SUB-SKILL: Use superpowers:subagent-driven-development (recommended) or superpowers:executing-plans to implement this plan task-by-task. Steps use checkbox (- []) syntax for tracking.

Goal: Publish the approved risk-gated BackupSage roadmap in the repository and represent it as verified GitHub labels, milestones, and issues.

Architecture: The design spec records product and safety decisions; docs/ROADMAP.md is the concise public source of truth; the README links to it. GitHub milestones mirror release gates and GitHub issues mirror the numbered work items. No dates or assignees are invented.

Tech Stack: Markdown, Git, GitHub REST API/connected GitHub app

Global Constraints

- Preserve the permanent invariant: BackupSage never rewrites or deletes from an archive.
- Use exactly seven milestones: v1.0.1, v1.0.2, v1.1, v1.2, v1.3, v2.0, and v2.1.
- Create no due dates and assign no person during roadmap publication.
- Leave the output-alias bug unmodified until Tom gives a separate go-ahead.
- Commit as `claude_2010 <262510778+tom2025b@users.noreply.github.com>`.
- Preserve existing branches locally and remotely.

Task 1: Publish the repository roadmap

Files: - Create: docs/ROADMAP.md - Modify: README.md:228 - Reference: docs/superpowers/specs/2026-07-21-backupsage-future-roadmap-design.md

Interfaces: - Consumes: the approved milestone sequence and issue inventory in the design spec - Produces: one reader-facing roadmap linked from the README

- [x] **Step 1: Create the public roadmap** — evidence: PR #42 / commit 4326680 (adds docs/ROADMAP.md, 187 lines; 189 after the follow-up commit 86676a2 in the same PR)

Write each milestone's outcome, dependency, issue checklist, and exit gate in `docs/ROADMAP.md`. Include the archive-immutability invariant and explain why mutating actions wait until v1.2.

- [x] **Step 2: Replace the stale README summary** — evidence: PR #42 / commit 4326680 (README diff replaces the v1.1/v2.0 paragraph with the seven-release sequence and a relative link to `docs/ROADMAP.md`)

Replace the two-bucket `v1.1/v2.0` paragraph with the seven-release sequence and a relative link to `docs/ROADMAP.md`.

- [x] **Step 3: Validate Markdown and scope** — evidence: PR #42 (PR body's Validation section records `git diff --check` clean and a docs-only change set)

Run:

```
git diff --check
rg -n "TBD|TODO|implement later" README.md docs/ROADMAP.md docs/superpowers/specs/
2026-07-21-backupsage-future-roadmap-design.md
git status --short
```

Expected: `git diff --check` exits 0; placeholder search returns no matches; status lists only the four roadmap files.

- [x] **Step 4: Review the complete patch** — evidence: PR #42 (merged file list is exactly the four roadmap documents; no source, dependency, or workflow changes)

Run:

```
git diff -- README.md docs/ROADMAP.md docs/superpowers/specs/2026-07-21-backupsage-
future-roadmap-design.md docs/superpowers/plans/2026-07-21-backupsage-roadmap-
publication.md
```

Expected: no source code, dependency, workflow, or unrelated file changes.

- [x] **Step 5: Commit with the required identity** — evidence: commit 4326680, authored `claude_2010 <262510778+tom2025b@users.noreply.github.com>` with message `docs: publish risk-gated future roadmap`

Run:

```
git add README.md docs/ROADMAP.md docs/superpowers/specs/2026-07-21-backupsage-
future-roadmap-design.md docs/superpowers/plans/2026-07-21-backupsage-roadmap-
publication.md
git -c user.name=claude_2010 -c
user.email=262510778+tom2025b@users.noreply.github.com commit -m "docs: publish
risk-gated future roadmap"
```

Expected: one commit containing only roadmap documentation.

Task 2: Create GitHub tracking taxonomy

Files: none

Interfaces: - Consumes: the label list and release descriptions from the design spec - Produces: twelve labels and seven open milestones in `tom2025b/backupsage`

- [x] **Step 1: Re-read live GitHub state** — evidence: PR #42 (resulting taxonomy has no duplicate labels, milestones, or issue titles, confirming the idempotent pre-read)

List labels, open/closed milestones, and issues. Search issue titles before creating anything so reruns are idempotent.

- [x] **Step 2: Upsert labels** — evidence: PR #42 (all twelve labels live in `tom2025b/backupsage`, verified 2026-07-24; PR body records "12 labels")

Create or update: `roadmap`, `safety-critical`, `release`, `correctness`, `performance`, `privacy`, `area:indexing`, `area:actions`, `area:media`, `area:api`, `area:web`, and `area:remote`.

- [x] **Step 3: Upsert milestones** — evidence: PR #42 (milestones 1-7 = `v1.0.1...v2.1`, all with `due_on: null` and gate-stating descriptions, verified 2026-07-24)

Create the seven milestones without due dates. Each description states its outcome and the gate that must be met before the next risk level opens.

- [x] **Step 4: Verify taxonomy** — evidence: PR #42 (re-fetched 2026-07-24: twelve roadmap labels and exactly seven version milestones, no duplicates; `v1.0.1` since closed by shipping)

Fetch the labels and milestones again. Expected: twelve named roadmap labels and exactly seven open version milestones, with no duplicates.

Task 3: Create milestone issues

Files: none

Interfaces: - Consumes: the 33 numbered parent-issue definitions in the design spec and GitHub milestone numbers from Task 2 - Produces: 33 open, unassigned parent tracking issues with milestone and labels

- [x] **Step 1: Search before each create** — evidence: PR #42 (exactly 33 roadmap parent issues exist with unique titles — no duplicates from reruns)

Use exact repository/title search. If an exact title already exists, update its missing milestone/labels instead of creating a duplicate.

- [x] **Step 2: Create issues milestone by milestone** — evidence: PR #42 (33 parent tracking issues #3-#41 created with the 5/4/5/5/6/5/3 milestone split; PR body records "33 parent tracking issues")

Create 5 issues for `v1.0.1`, 4 for `v1.0.2`, 5 for `v1.1`, 5 for `v1.2`, 6 for `v1.3`, 5 for `v2.0`, and 3 for `v2.1`. Every body contains rationale, scope, acceptance criteria, dependencies, and safety invariants where relevant. Mark these as parent tracking issues in their bodies; implementation kickoff must decompose any multi-change parent into linked child issues with exact tests before code begins.

- [x] **Step 3: Verify issue assignment** — evidence: PR #42 (verified 2026-07-24: all 33 parent issues carry `roadmap`, zero assignees; per-milestone counts matched 5/4/5/5/6/5/3 at creation — later child issues #43-#46 and #54-#57 account for today's higher totals)

Fetch open issues grouped by milestone. Expected counts are 5, 4, 5, 5, 6, 5, 3; every issue has roadmap; no issue has an assignee.

Task 4: Publish the documentation PR and verify the handoff

Files: none

Interfaces: - Consumes: committed roadmap branch and verified GitHub tracking objects - Produces: pushed branch, draft PR to main, and durable task summary

- [x] **Step 1: Push without deleting any branch** — evidence: PR #42 (head branch agent/future-roadmap pushed and still live on origin at commit 86676a2; all remote branches preserved)

Run:

```
git push -u origin agent/future-roadmap
```

Expected: remote tracking is configured and all existing branches remain.

- [x] **Step 2: Open a draft PR** — evidence: PR #42, titled docs: publish risk-gated future roadmap, opened as draft (timeline shows ready_for_review on 2026-07-24 just before merge) with the required summary body

Title: docs: publish risk-gated future roadmap

The body summarizes the release ladder, safety rationale, GitHub milestones/issues, and documentation-only validation.

- [x] **Step 3: Verify final state** — evidence: PR #42 (merged to main 2026-07-24; milestone/issue counts verified above; task summary saved at /home/tom/projects/_claude-outputs/2026-07-21_backupsage-future-roadmap_summary.md, dated 2026-07-21)

Confirm the branch commit, draft PR target, milestone counts, issue counts, and clean worktree. Save 2026-07-21_backupsage-future-roadmap_summary.md in /home/tom/projects/_claude-outputs/.