

BackupSage v1.0.2 Session Handoff — 2026-08-13

Status: Issue #71 complete and merged (PR #73). Next: Issue #11.

Current state

- **Branch:** `issue-71-content-mode-surfaces` (preserved, never deleted per global rule)
- **Main branch:** up-to-date with all #71 work merged
- **PR #73:** merged 2026-08-14T02:23Z, all 75 tests green, clippy -D warnings pass, fmt clean
- **v1.0.2 milestone:** 11/12 issues closed; only #11 remains (correctness-gate final)

What #71 delivered

Content-mode replication (full/search-only/metadata-only) into master catalog and three JSON surfaces: - `master list --json: new "content_mode" field` - `master list table: new Mode column - dedup --json: ReportArchive.content_mode`, metadata-only archives now in `summary.skipped_archives` with worded reason, exit 2 forced - `search --all --json: per-archive "mode" field` - `search --all --snippets: stderr note on search-only archives (no snippets)`

10 golden fixtures (up from 8): five re-blessed (additive-only), two new non-degenerate corpus (search-only, metadata-only).

Git history

Latest commits:

```
57a22de chore(#71): formatting applied by cargo fmt
aa6d343 docs(#71): ADR 0005, contract/compatibility updates, honest security note
02defe4 test(#71): freeze search-only and metadata-only content-mode fixtures
4b23bef test(#71): re-bless golden fixtures with additive content_mode/mode fields
1d1b80e feat(#71): per-archive mode field and search-only snippets note on search
--all
aec092d fix(#71): metadata-only archives are a counted dedup skip, not a silent
empty report
c61392a feat(#71): show content_mode on master list (table + json)
0031cda feat(#71): replicate content_mode into the master catalog
cd4b8d1 docs(#71): add implementation plan
```

Next: Issue #11 — "Close the v1 debt register and release-contract gaps"

Parent roadmap issue. **Scope:** reconcile historical checklists, freeze public JSON fixtures (done in #71), make release checks executable in CI, document compatibility window.

Status: Requires splitting into child issues first per its scope note: "Before implementation, split it into linked child issues when it spans more than one independently testable change."

Acceptance criteria (from #11): - [] Every stale item is completed, moved to a live issue, or rejected with rationale. - [] Golden fixtures cover public JSON and exit codes. ←

Done by #71 - [] CI runs the documented release checklist from a clean checkout. - [] README, design, Cargo metadata, tags, and release notes agree.

Next action: Split #11 into child issues, then start implementation.

Reference docs

- **Plan:** docs/superpowers/plans/2026-08-13-issue-71-content-mode-surfaces.md (detailed 8-task breakdown, all complete)
- **ADR 0005:** docs/adr/0005-content-mode-registry.md (decision record)
- **Worklog:** design-docs/WORKLOG.md (entry dated 2026-08-13)
- **Task summary:** /home/tom/projects/_claude-outputs/2026-08-13_issue-71-content-mode-surfaces_summary.md

Commit identity & branch rules

- All commits signed: Claude_Max <262510778+tom2025b@users.noreply.github.com> (GitHub email-privacy GH007)
- Branches never deleted after merge (standing global rule)
- PR body drafting template in plan doc (reuse for #11 PR when ready)

Testing command

```
cargo fmt --check && cargo clippy --all-targets -- -D warnings && cargo test
```

All 75 tests pass. Contract tests frozen (additive-only guarantee).

Session end: 2026-08-13 22:25 EDT, context 80%.